

PROPOSAL PACKAGE | DOCUMENT 04

Implementation Roadmap and Timeline

Phases, milestones, staffing, dependencies and acceptance criteria from kick-off to production and scale-out

Document	04 of 15
Audience	Client sponsor, programme management office, delivery team
Version	1.0 (first-meeting edition)
Date	September 2026
Classification	Confidential - prepared for the client


Contents

1. Summary.....	3
2. Phase plan.....	3
Phase 0: Discovery and set-up (weeks 0-2).....	3
Phase 1: Foundation and working structure (weeks 1-6).....	4
Phase 2: Verification layer and approval gate (weeks 5-9).....	4
Phase 3: Pilot with real data (weeks 9-15).....	4
Phase 4: Production hardening and go-live (weeks 15-20).....	5
Phase 5: Scale-out roadmap (week 20 onwards).....	5
3. Team and staffing.....	5
4. Dependencies and lead times.....	6
5. Governance and cadence.....	6
6. Acceptance criteria overview.....	7
7. Options to compress the timeline.....	7

1. Summary

Integrated working demo at week 8-9. Pilot on real data from week 9. Production go-live at week 20.

The plan assumes a core team of 3-4 people, weekly client decisions, and sample documents available by the end of week 1. If the client wants an earlier visual, a clickable prototype on sample documents can be shown at week 4.



2. Phase plan

Phase 0: Discovery and set-up (weeks 0-2)

Item	Detail
Objectives	Fix scope, jurisdictions and residency pattern; obtain sample documents; define decision types and pipeline stages; create environments in the client's cloud account.
Activities	Kick-off workshop (half day); two working sessions with management on decision types and "questions we ask most"; one session with relationship managers on categories, stages and the GCC pipeline; identity provider and mailbox platform confirmation; data protection review with the client's legal or compliance contact; environment provisioning with infrastructure as code.
Deliverables	Signed-off scope note; decision-type catalogue (first 5-10 types) and evidence checklists; pipeline and stage definitions per category; residency and hosting decision record; golden question set v0 (50 questions); environment access.
Client inputs	Sponsor and product owner named; 50-200 sample documents under NDA (mixed formats, some Arabic, some scanned); sample contact list (can be anonymised); access to identity provider tenant.
Exit criteria	Scope note signed; environments reachable; sample corpus received.

Phase 1: Foundation and working structure (weeks 1-6)

Item	Detail
Platform (weeks 1-4)	Single sign-on and roles; entity registry with import; document store; model gateway with routing policy; job queue; audit log; monitoring and AI tracing.
System 1 (weeks 2-6)	Ingestion pipeline for PDF, DOCX, XLSX, PPTX, email; OCR path for scans; chunking, embedding, hybrid retrieval, re-ranking; cited answers with grounding check and refusal; document browser with page viewer; basic admin.
System 2 (weeks 2-6)	Organisation, person and relationship records; three category pipelines with configurable stages; kanban and list views; follow-up tasks and reminders; interaction logging; CSV/XLSX import with mapping preview.
Deliverable at week 6	"Working structure" review: both systems usable end-to-end on sample data.
Exit criteria	Golden set v0: retrieval hit rate above 85%, citation accuracy above 90% on sample corpus; all CRM record types and stage transitions demonstrated; import of a 500-row sample succeeds with validation report.

Phase 2: Verification layer and approval gate (weeks 5-9)

Item	Detail
System 1	Claims extraction with schema validation and normalisation; cross-document comparison and contradiction findings; decision checklists and gap findings; dangling-reference detection; findings workbench with owner assignment and resolution; findings surfaced inline in answers.
System 2	Outreach request workflow with approval queue, four-eyes rule, escalation, versioning; mailbox connector for sending under approval (Microsoft 365 or Google); WhatsApp Business channel if in scope; dashboards: activity, pipeline by stage, overdue, dormant, approval turnaround; exports.
Integration	Shared entity links between claims and relationships; findings shown on relationship pages; CRM attachments pushed to the corpus.
Deliverable at week 8-9	Integrated working demo using the demo script in Document 12, on a seeded corpus with known contradictions and gaps.
Exit criteria	Seeded contradictions detected at 90%+ with false-positive rate under 15%; checklist gaps computed correctly for all catalogued decision types; approval workflow blocks self-approval and unapproved sends in tests; reports reconcile to database counts. Client go / no-go for pilot.

Phase 3: Pilot with real data (weeks 9-15)

Item	Detail
Activities	Load real documents through connectors and uploads; import real contacts and

Item	Detail
	relationships; tune extraction prompts and tolerance rules on real formats; expand golden set to 150-200 questions; weekly evaluation report; train 10-20 pilot users; collect feedback; fix and improve in weekly releases.
Governance	Weekly steering call; findings review with management; data protection checkpoint before loading personal data.
Exit criteria	Agreed accuracy targets met on the real corpus (proposed: faithfulness above 95%, citation accuracy above 95%, numeric claim precision above 95%); pilot users rate usefulness 4/5 or higher; no severity-1 defects open.

Phase 4: Production hardening and go-live (weeks 15-20)

Item	Detail
Activities	Security review and third-party penetration test; backup and disaster-recovery configuration with a restore test; performance test at target concurrency; runbooks and on-call; role-based training for all users; documentation hand-over; production cut-over.
Exit criteria	Penetration test findings of high severity closed; restore test passed; SLA and support model signed; production acceptance signed.

Phase 5: Scale-out roadmap (week 20 onwards)

Options, each scoped and priced separately once the base is live:

- Additional connectors (ERP, document management system, existing CRM, board portal, e-signature).
- Sovereign deployment (Pattern C): in-region GPU nodes, open-weight model evaluation against the golden set, switch via gateway.
- Multi-entity tenancy for subsidiaries and joint ventures with separate data boundaries.
- Advanced analytics: relationship health scoring, investor coverage maps, decision-cycle time.
- Board-pack and briefing generation from the corpus (drafts only, human-edited).
- Mobile application if browser access is insufficient.

3. Team and staffing

Role	Allocation	Responsibilities
Engagement lead / solution architect	40-50%	Scope, architecture decisions, client steering, quality gate
AI engineer (Python)	100%	Ingestion, retrieval, claims ledger, evaluation, model gateway
Full-stack engineer (TypeScript)	100%	Web application, Core API, CRM workflow, connectors, reporting
Second full-stack or AI	50-100% from	Approval workflow, integrations, throughput on Phase 2

Role	Allocation	Responsibilities
engineer	week 5	
QA and evaluation analyst	30-50%	Golden set, test automation, evaluation reports, user acceptance
Project manager / delivery coordinator	30%	Plan, risks, client communications, weekly reporting
UX designer	20% (weeks 1-8)	Interface design, Arabic layout, usability tests
Security and DevOps specialist	20%, higher in Phase 4	Infrastructure as code, hardening, penetration test coordination

Client-side roles needed: executive sponsor (1 hour per week), product owner (4-6 hours per week), IT contact for identity and mailbox connection, legal or compliance contact for data protection, 10-20 pilot users in Phase 3.

4. Dependencies and lead times

Dependency	Needed by	Owner
Sample documents under NDA	End of week 1	Client
Cloud account or subscription in chosen region, with billing	End of week 1	Client (we provision inside it)
Identity provider tenant access for single sign-on	Week 2	Client IT
Decision-type catalogue and pipeline stages agreed	Week 2	Joint
Mailbox platform admin consent (Graph or Google)	Week 5	Client IT
Real documents and contacts for pilot	Week 9	Client
Data protection sign-off for personal data	Before week 9	Client legal / compliance
Penetration test vendor booking	Week 12 for week 16 test	Joint

5. Governance and cadence

- **Weekly:** 45-minute steering call (sponsor, product owner, engagement lead): progress, decisions needed, risks.
- **Fortnightly:** demonstration of working software to the wider user group.
- **Milestone reviews:** weeks 2, 6, 9, 15, 20; each with a written acceptance note.
- **Change control:** scope changes recorded with impact on time and cost; approved by sponsor.
- **Reporting:** one-page weekly status (RAG, milestones, risks, decisions).

6. Acceptance criteria overview

Area	Criterion
Retrieval	Golden-set hit rate (correct source in top results) above 90% at pilot exit
Answer faithfulness	95%+ of answer sentences supported by cited passages (independent grounding check)
Refusal correctness	90%+ of questions with no answer in the corpus are declined rather than guessed
Claims extraction	Numeric field precision 95%+, recall 90%+ on the labelled sample
Contradiction detection	90%+ of seeded conflicts detected; under 15% false positives
Gap tracking	100% of catalogued checklist items evaluated correctly on test decisions
Approval gate	Zero sends without an approval record from a different user (verified by automated tests and audit query)
Reporting	Dashboard figures reconcile to database counts; overdue list matches follow-up table
Performance	Answers in under 15 seconds for 95% of questions; ingestion throughput 500+ pages per hour on pilot infrastructure
Security	No high-severity findings open after penetration test; SSO and MFA enforced; audit chain verifies

7. Options to compress the timeline

- **Clickable prototype at week 4:** assistant Q&A on sample documents and a CRM pipeline board with sample contacts; useful for an early executive preview. Contradiction detection and approval gate are not yet present.
- **Parallel teams:** a second engineer from week 2 rather than week 5 can bring the integrated demo forward by about one week at additional cost.
- **What we would not compress:** discovery (a wrong decision on residency or identity costs far more later) and the pilot on real data (accuracy targets must be measured on real formats).