

PROPOSAL PACKAGE | DOCUMENT 14

Draft Statement of Work

Scope, deliverables, milestones, commercial model, responsibilities and terms for Phases 0-4, for discussion at the detailed session

Document	14 of 15
Audience	Client sponsor, procurement and legal; to be finalised after the detailed session
Version	1.0 (first-meeting edition)
Date	September 2026
Classification	Confidential - prepared for the client

Contents

1. Parties and purpose.....	3
2. Scope.....	3
2.1 In scope.....	3
2.2 Out of scope (available as change orders or Phase 5).....	3
3. Deliverables and milestones.....	3
4. Commercial model.....	4
4.1 Structure.....	4
4.2 Fee schedule (placeholders).....	4
4.3 Pass-through costs.....	4
5. Responsibilities.....	5
6. Intellectual property and ownership.....	5
7. Data protection and confidentiality.....	5
8. Warranties, service levels and support.....	5
9. Change control, assumptions and dependencies.....	5
10. Term, termination and hand-over.....	6
11. Governing law and dispute resolution.....	6
12. Signatures.....	6

This is a draft for discussion. Fees are placeholders linked to the Cost and Pricing Model workbook (Document 05) and will be finalised after discovery. Nothing in this draft is an offer capable of acceptance.

1. Parties and purpose

This Statement of Work ("SOW") is between [Client legal entity] ("Client") and [Supplier legal entity] ("Supplier") for the design, build, pilot and production release of (a) an AI Executive Intelligence Assistant and (b) a CRM + Follow-up System, together with the shared platform layer that connects them (the "Platform"), as described in the Solution Architecture (Document 03).

2. Scope

2.1 In scope

- Phase 0 Discovery; Phase 1 Foundation and working structure; Phase 2 Verification layer and approval gate, culminating in the integrated working demo; Phase 3 Pilot with real data; Phase 4 Production hardening and go-live, as defined in the Implementation Roadmap (Document 04).
- Deployment in the Client's cloud account in a Malaysian or Singapore region under deployment Pattern A or B.
- English language support, plus the further languages identified during discovery and recorded in the discovery report.
- Up to three connectors (for example SharePoint or OneDrive, Microsoft 365 mailbox, CSV/XLSX import).
- Training for pilot users and administrators; documentation and hand-over package.

2.2 Out of scope (available as change orders or Phase 5)

- Sovereign deployment (Pattern C) with in-region GPU hosting.
- Integration with ERP, existing CRM, document management, board portal or e-signature systems beyond export-based import.
- WhatsApp Business channel (optional add-on).
- Native mobile applications.
- Migration of historical documents beyond the pilot corpus limits.

3. Deliverables and milestones

M	Milestone	Deliverables	Acceptance
M0	Discovery complete (week 2)	Scope note; decision-type catalogue; pipeline definitions; residency decision record; golden question set v0; environments	Sponsor signs scope note
M1	Working structure (week 6)	Platform layer; System 1 ingestion and cited Q&A; System 2 records, pipelines, follow-ups, import	Demonstration and criteria in Document 04 section 2

M	Milestone	Deliverables	Acceptance
M2	Integrated working demo (week 9)	Claims ledger; findings; decision checklists; approval workflow; reports; integration	Demo per Document 12; seeded-issue criteria met; go / no-go
M3	Pilot exit (week 15)	Real-data pilot; evaluation report; tuned system; trained users	Accuracy targets met; sponsor sign-off
M4	Production go-live (week 20)	Hardened production; penetration test report; DR test; runbooks; hand-over	Production acceptance signed

4. Commercial model

4.1 Structure

Component	Basis
Phase 0 Discovery	Fixed fee, payable on M0
Phases 1-2 (to integrated demo)	Fixed fee, 40% on signature, 30% on M1, 30% on M2
Phase 3 Pilot	Fixed fee for the defined scope, payable on M3; time and materials for scope additions at agreed rates
Phase 4 Production	Fixed fee payable on M4
Managed service (from go-live)	Annual platform fee plus support tier (Standard, Business, Enterprise), invoiced quarterly in advance; cloud and AI usage passed through at cost from the Client's own accounts
Change orders	Rate card in the workbook; written approval before work starts

4.2 Fee schedule (placeholders)

The fee amounts are calculated in the Cost and Pricing Model workbook from role effort and the agreed blended rate, and will be inserted here after discovery. Indicative structure: Discovery [X]; Build to demo [Y]; Pilot [Z]; Production [W]; Managed service [V] per year.

4.3 Pass-through costs

Cloud hosting, AI model usage, OCR, embeddings, messaging and any third-party licences are contracted in the Client's name and paid by the Client directly, with Supplier providing monthly usage reporting and budget alerts.

5. Responsibilities

Client	Supplier
Executive sponsor and product owner with decision authority	Named engagement lead and delivery team
Provision of sample and pilot data under NDA; data protection sign-off	Design, build, test, deploy and document the Platform
Cloud account, identity provider access, mailbox admin consent	Infrastructure as code, security controls, monitoring
Pilot users and champions; timely feedback	Training, evaluation reporting, weekly status
Legal confirmation of lawful basis and transfer mechanisms	Implementation of privacy and residency controls

6. Intellectual property and ownership

- All custom source code, configuration, documentation and data produced under this SOW are owned by the Client on payment of the applicable milestone.
- Supplier retains ownership of pre-existing tools and know-how and grants the Client a perpetual, royalty-free licence to any that are embedded in the deliverables.
- Open-source components remain under their respective licences; a licence inventory is delivered at M4.
- The Client owns all cloud, AI provider and third-party service accounts.

7. Data protection and confidentiality

- Mutual NDA precedes any exchange of documents.
- A data processing agreement governs Supplier access to Client data; access is least-privilege, logged and revocable.
- Supplier will not use Client data to train models or for any purpose other than delivering this SOW.
- Data residency pattern as recorded at M0; changes by written agreement.

8. Warranties, service levels and support

- Deliverables will conform to the acceptance criteria for 90 days after each milestone; defects fixed at no charge.
- From go-live, service levels per the selected support tier (response and resolution targets by severity; availability target; reporting).
- Security incident notification to the Client within the hours defined in the support tier.

9. Change control, assumptions and dependencies

- Changes to scope, timeline or fees require a signed change order.

- Assumptions in Document 13 section 4 apply; if an assumption fails, the parties agree an adjustment through change control.
- Delays caused by late Client inputs extend the timeline correspondingly.

10. Term, termination and hand-over

- Either party may terminate for uncured material breach on 30 days' notice; the Client may terminate for convenience at any milestone boundary, paying for work completed.
- On termination or expiry, Supplier delivers all code, documentation, data exports and credentials, and provides up to 20 days of transition assistance at the rate card.

11. Governing law and dispute resolution

[To be agreed: for example the courts of Malaysia, the Asian International Arbitration Centre in Kuala Lumpur, or the Singapore International Arbitration Centre, depending on the Client's contracting entity.]

12. Signatures

For the Client: _____ Name, title, date

For the Supplier: _____ Name, title, date